
UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #132

Air Force Page 1 of 19

Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 203.816 319.967 222.677 0.000 222.677 212.203 144.264 124.999 118.285 Continuing Continuing
670131: Initial Operational Test
and Evaluation

203.816 319.967 222.677 0.000 222.677 212.203 144.264 124.999 118.285 0.000 0.000

Note
The F-15 program has one FY 2011 new start:  F-15C/D Advanced Display Core Processor (ADCP+)with Vertical Situation Display to replace obsolete 25 MHz Central
Computers.

A. Mission Description and Budget Item Justification
The F-15 is the most versatile fighter in the world today.  The F-15A-D continues to provide air superiority with an undefeated and unmatched aerial combat record.
The F-15E retains this air superiority capability and adds systems, such as advanced imaging and targeting systems, to meet the requirement for all-weather, deep
penetration, and night/under-the-weather, air-to-surface attack.  Configured with conformal fuel tanks (CFTs), the F-15E deploys worldwide with minimal tanker support
and arrives combat-ready.  A mainstay in operations both domestic and abroad, upgrades to the F-15 (avionics, armament, airframe, and engines) are critical to
maintaining combat viability (lethality, survivability, and supportability).
Projected to remain in service past 2030, avionics modernization is key to long-term weapon system viability.  This modernization is built on a foundation of technical
studies (both internal to the Air Force and through outside contractors), forestalling obsolescence, exploiting proven technological advances, and leveraging new
technology.  Major avionics upgrades center around radar modernization (both hardware and software upgrades) and the exploitation of enhanced capability via
wideband radome, precision timing, data delivery and processing technology, precision registration systems, cockpit Head Up Display (HUD) and instrumentation
digitization and modernization, central computer processing power increases, digital mission event recording systems and an infrared (IR) based fire control system.
Funds are also used, as required, to resolve Diminishing Manufacturing Sources and Material Shortage (DMSMS) issues.
The proliferation of fourth generation enemy aircraft and sophisticated "double-digit" anti-aircraft missile systems pose a significant threat to F-15 survivability.  A fully
integrated electronic warfare suite holds the promise of providing survivability as well as expanded electronic attack capability.
Nearly all improvements are linked to an aircraft operational flight program update schedule that works to integrate new capabilities with the airframe.  These updates
are a responsive way to increase the offensive and defensive capability and survivability of the F-15.  Given the comprehensiveness of these changes, significant
flight test will be required.  Incorporation of corresponding spiral and/or phased technology/equipment improvements that include support equipment, mission planning
systems, and training device upgrades will improve performance, supportability, and line replaceable unit (LRU) throughput.

The F-15E program, PE 0207134F, is assigned budget activity (BA) code 07 because this developmental work upgrades an existing weapons system.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 198.872 311.167 0.000 0.000 0.000
Current President's Budget 203.816 319.967 222.677 0.000 222.677
Total Adjustments 4.944 8.800 222.677 0.000 222.677

• Congressional General Reductions 0.000
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 8.800
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Other Adjustments 4.944 0.000 222.677 0.000 222.677

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 670131: Initial Operational Test and Evaluation

Congressional Add: F-15C/D APG-63(V)3 Radar Demo. 11.694 8.000
Congressional Add: In FY 2009: Complete CDR for LRU 6 and LRU 3.   Detects, jams and deceives hostile radars, and radar/
infrared guided weapons on all F-15C/D/E aircraft. 3.185 0.000

Congressional Add: In FY 2010: Not Applicable. 1.700 0.000
Congressional Add: In FY 2011: Not Applicable. 2.347 0.000

Congressional Add Subtotals for Project: 670131 18.926 8.000

Congressional Add Totals for all Projects 18.926 8.000

Change Summary Explanation
The FY 2010 President's Budget submittal did not reflect FY 2011 through FY 2015 funding.  Therefore, explanation of changes between the two budget positions
cannot be made in a relevant manner.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

PROJECT
670131: Initial Operational Test and Evaluation

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

670131: Initial Operational Test
and Evaluation

203.816 319.967 222.677 0.000 222.677 212.203 144.264 124.999 118.285 0.000 0.000

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The F-15 is the most versatile fighter in the world today.  The F-15A-D continues to provide air superiority with an undefeated and unmatched aerial combat record.
The F-15E retains this air superiority capability and adds systems, such as advanced imaging and targeting systems, to meet the requirement for all-weather, deep
penetration, and night/under-the-weather, air-to-surface attack.  Configured with conformal fuel tanks (CFTs), the F-15E deploys worldwide with minimal tanker support
and arrives combat-ready.  A mainstay in operations both domestic and abroad, upgrades to the F-15 (avionics, armament, airframe, and engines) are critical to
maintaining combat viability (lethality, survivability, and supportability).
Projected to remain in service past 2030, avionics modernization is key to long-term weapon system viability.  This modernization is built on a foundation of technical
studies (both internal to the Air Force and through outside contractors), forestalling obsolescence, exploiting proven technological advances, and leveraging new
technology.  Major avionics upgrades center around radar modernization (both hardware and software upgrades) and the exploitation of enhanced capability via
wideband radome, precision timing, data delivery and processing technology, precision registration systems, cockpit Head Up Display (HUD) and instrumentation
digitization and modernization, central computer processing power increases, digital mission event recording systems, and an infrared (IR) based fire control system.
Funds are also used as required to resolve Diminishing Manufacturing Sources and Material Shortages (DMSMS) issues.
The proliferation of fourth generation enemy aircraft and sophisticated "double-digit" anti-aircraft missile systems pose a significant threat to F-15 survivability.  A fully
integrated electronic warfare suite holds the promise of providing survivability as well as expanded electronic attack capability.
Nearly all improvements are linked to an aircraft operational flight program update schedule that works to integrate new capabilities with the airframe.  These updates
are a responsive way to increase the offensive and defensive capability and survivability of the F-15.  Given the comprehensiveness of these changes, significant
flight test will be required.  Incorporation of corresponding spiral and/or phased technology/equipment improvements that include support equipment, mission planning
systems, and training device upgrades will improve performance, supportability, and line replaceable unit (LRU) throughput.

The F-15E program, PE 0207134F, is assigned budget activity (BA) code 07 because this developmental work upgrades an existing weapons system.

B. Accomplishments/Planned Program ($ in Millions)
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

PROJECT
670131: Initial Operational Test and Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST: Operational Flight Program (OFP) Development Efforts.  Provides OFP program software
and hardware updates to integrate new capabilities on all F-15 aircraft.

FY 2009 Accomplishments:
In FY 2009: Completed Suite 6 F-15 C/D Validation/Verification (Val/Ver). Began Suite 7E
development and completed Preliminary Design Review (PDR) and Critical Design Review (CDR).
Conducted requirements definition and trade studies for Suite 7 F-15 C/D.  Continued organic software
support. Continuation of Special Projects development efforts.  Complete Suite 6E Val/Ver.

FY 2010 Plans:
In FY 2010: Complete Suite 7E Test Readiness Review (TRR).  Begin Suite 7 F-15 C/D design work.
Begin Suite 8 planning efforts.  Continued organic software support.  Continuation of Special Projects
development efforts.

FY 2011 Base Plans:
In FY 2011: Complete Suite 7E System Verification Review (SVR).  Complete Suite 7 F-15 C/D PDR
and CDR.  Begin Suite 8 development.  Continue organic software support. Continuation of Special
Projects development efforts.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

75.127 80.139 51.710 0.000 51.710

MAJOR THRUST: Flight testing of improvements initiated in prior years.  Baseline infrastructure and
personnel support for F-15 flight test operations.  Purchases long-lead test support assets and u...

FY 2009 Accomplishments:
In FY 2009: Continuation of flight test activities at Eglin AFB, FL.

FY 2010 Plans:
In FY 2010: Continuation of flight test activities at Eglin AFB, FL.

19.211 20.398 15.484 0.000 15.484
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

PROJECT
670131: Initial Operational Test and Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
In FY 2011: Continuation of flight test activities at Eglin AFB, FL.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

MAJOR THRUST: Development of Tactical Electronic Warfare System (TEWS) Intermediate Support
System (TISS) Technology Insertion Program (TTIP).

FY 2009 Accomplishments:
In FY 2009: Completed RF Interface Test Module (RITM) integration with the TISS station; Started
RITM integration with the TISS Test Program Sets (TPS).  Completed second year of TISS
Engineering Support.  Replaces the TEWS TISS radio frequency interface on 36 stations and provides
4 years of Engineering Support.

FY 2010 Plans:
In FY 2010: Complete RITM integration with TISS TPSs; conduct the formal System Compatibility Test
(SCT) on the new RITM.  Conduct the third year of TISS Engineering Support.  Replaces the TEWS
TISS radio frequency interface on 36 stations and provides 4 years of Engineering Support.

FY 2011 Base Plans:
In FY 2011: Conduct the fourth year of TISS Engineering Support.  Replaces the TEWS TISS radio
frequency interface on 36 stations and provides 4 years of Engineering Support.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

2.337 2.264 1.490 0.000 1.490

MAJOR THRUST: Mode 5 Identify Friend or Foe (IFF) Development Efforts.  Integrates new Mode 5
encryption onto F-15 C/D/E  as part of OFP development.

4.268 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

PROJECT
670131: Initial Operational Test and Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
In FY 2009: Continuation of development activities with the completion of the TRR.

FY 2010 Plans:
In FY 2010: Not Applicable.

FY 2011 Base Plans:
In FY 2011: Not Applicable.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

MAJOR THRUST: F-15E Radar Modernization Program (RMP).  New AESA radar replacing legacy APG-70
radars on all 223 F-15E aircraft.

FY 2009 Accomplishments:
In FY 2009: Continued design efforts and completed PDR.

FY 2010 Plans:
In FY 2010: Continue design efforts and complete CDR.  Complete Electronic Systems Integration
Laboratory (ESIL) TRR.  Manufacturing and taking delivery of RMP kit hardware.  Begin modification
of flight test aircraft .

FY 2011 Base Plans:
In FY 2011: Begin flight test and complete SVR.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

74.136 164.609 81.423 0.000 81.423

0.000 35.000 24.941 0.000 24.941
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

PROJECT
670131: Initial Operational Test and Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST: F-15C/D Infared Search and Track system (IRST).  Provides 176 F-15C/Ds with a fast
scanning air to air detection, tracking and ranging capability in the IR spectrum.

FY 2009 Accomplishments:
In FY 2009: Not Applicable.

FY 2010 Plans:
In FY 2010: Procurement of time-critical test assets including IR receiver, IRST processor and IRST
data recorder.  Begin pod configuration studies and Very High Speed Integrated Circuit Central
Computer (VCC) OFP software development effort.

FY 2011 Base Plans:
In FY 2011: Continue development of VCC OFP, Radar OFP, and the Controls and Displays OFP.
Begin developing  IRST pod, pylon and associated Group A hardware and wiring.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

MAJOR THRUST: F-15E Computer Processor Modernization Program (CPMP) (previously ADCP II, part of
RMP).

FY 2009 Accomplishments:
In FY 2009: Began risk reduction efforts.  Provides a central computer upgrade on 223 F-15Es to
replace the ADCP.

FY 2010 Plans:
In FY 2010: Continuation of risk reduction efforts and begin design efforts.  Provides a central
computer upgrade on 223 F-15Es to replace the ADCP.

3.500 8.757 25.899 0.000 25.899
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

PROJECT
670131: Initial Operational Test and Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
In FY 2011: Continuation of design efforts with completion of PDR and CDR and purchase of test
assets.  Provides a central computer upgrade on 223 F-15Es to replace the ADCP.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

MAJOR THRUST: Mission Support, Other Government Cost
FY 2009 Accomplishments:
In FY 2009: Continued program office support at Wright-Patterson, AFB.

FY 2010 Plans:
In FY 2010: Not Applicable.

FY 2011 Base Plans:
In FY 2011: Not Applicable.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

3.911 0.000 0.000 0.000 0.000

MAJOR THRUST: Flight Data Recorder (FDR) program
FY 2009 Accomplishments:
In FY 2009: provides the F-15 fleet with a FDR and crash survivable memory unit to assist in mishap
investigations, provide fleet life management capability, and support structural integrity programs.
Development on-going, scheduled to complete in FY10.

FY 2010 Plans:
In FY 2010: Not Applicable.

2.400 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

PROJECT
670131: Initial Operational Test and Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
In FY 2011: Not Applicable.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

MAJOR THRUST:  Advanced Display Core Processor (ADCP) Plus w/Vertical Situation Display (VSD) is the
replacement F-15 C/D computer.   This effort is a new start in FY11.

FY 2009 Accomplishments:
In FY 2009: Not Applicable.

FY 2010 Plans:
In FY 2010: Not Applicable.

FY 2011 Base Plans:
In FY 2011: Begin risk reduction activities, requirements definition and develop statement of work for
Phase 0/1.  Provides a high resolution color display to replace the current F-15 C/D VSD.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

0.000 0.000 21.730 0.000 21.730

MAJOR THRUST:  Corrosion Detection and Visualization Program.  Initiate study to reduce corrosion in
airframe structure and LRUs.

FY 2009 Accomplishments:
In FY 2009: Not Applicable.

FY 2010 Plans:
In FY 2010:  Begin study.

0.000 0.800 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

PROJECT
670131: Initial Operational Test and Evaluation

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
In FY 2011: Not Applicable.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

Accomplishments/Planned Programs Subtotals 184.890 311.967 222.677 0.000 222.677

FY 2009 FY 2010

Congressional Add: F-15C/D APG-63(V)3 Radar Demo.
FY 2009 Accomplishments:
In FY 2009: Capability demonstration event.

FY 2010 Plans:
In FY 2010: Capability demonstration event.

11.694 8.000

Congressional Add: In FY 2009: Complete CDR for LRU 6 and LRU 3.   Detects, jams and deceives hostile
radars, and radar/infrared guided weapons on all F-15C/D/E aircraft.

FY 2009 Accomplishments:
In FY 2010: Not Applicable.

FY 2010 Plans:
In FY 2011: Not Applicable.

3.185 0.000

1.700 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

PROJECT
670131: Initial Operational Test and Evaluation

B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

Congressional Add: In FY 2010: Not Applicable.
FY 2009 Accomplishments:
In FY 2011: Not Applicable.

FY 2010 Plans:
Chip Scale Atomic Clock (CSAC).

Congressional Add: In FY 2011: Not Applicable.
FY 2009 Accomplishments:
In FY 2011 OCO: Not Applicable.

FY 2010 Plans:
In FY 2011 OCO: Not Applicable. (1)

2.347 0.000

Congressional Adds Subtotals 18.926 8.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE 0207130F:  Aircraft
Modification (F-15 A/B/C/D
Squadrons) [BP 11]

40.739 58.143 166.209 0.000 166.209 159.061 242.278 219.417 198.203 0.000 0.000

• PE 0207134F:  Aircraft
Modification (F-15E Squadrons
[BP11]

8.433 59.669 134.859 0.000 134.859 138.390 144.495 144.210 142.140 0.000 0.000

• PE 0207445F:  Aircraft
Modification (Fighter Tactical Data
Link) [BP11]

0.000 0.000 0.174 0.000 0.174 3.073 3.064 3.117 5.533 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

PROJECT
670131: Initial Operational Test and Evaluation

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE 0809731F:  Aircraft
Modification (Training Support to
Units) [BP11]

0.000 0.979 0.993 0.000 0.993 1.008 1.027 1.046 1.067 0.000 0.000

• PE 0207130F (1):  Aircraft
Support Equipment (O&I) (F-15 A/
B/C/D Squadrons) [BP 12]

13.165 12.728 4.947 0.000 4.947 5.022 5.106 5.193 5.290 0.000 0.000

• PE 0207134F (2):  Aircraft
Post Production Support (F-15E
Squadrons (PE 0207134F) [BP 13]

20.134 15.694 21.599 0.000 21.599 2.589 2.631 2.676 2.726 0.000 0.000

• PE 0207130F (3):  Aircraft Initial
Spares and Repairs (F-15 A/B/C/D
Squadrons) [BP 16]

1.240 1.680 6.422 0.000 6.422 0.097 0.097 9.156 23.327 0.000 0.000

• PE 0207134F (4):  Aircraft
Initial Spares and Repairs (F-15E
Squadrons) [BP 16]

4.101 0.195 18.107 0.000 18.107 18.895 19.210 18.806 19.158 0.000 0.000

D. Acquisition Strategy
Program is a continuation of effort which includes the development of all F-15 models.  Funds are executed organically in support of equipment improvement, study,
analysis, and test.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

PROJECT
670131: Initial Operational Test and Evaluation

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

OFP Suite 5/6/7/8
Development and Test SS/CPAF Boeing

St Louis, MO 299.176 40.879 Dec 2009 22.601 Dec 2010 0.000 22.601 61.937 424.593 0.000

OFP Suite 5/6/7/8
Development and Test
(1)

Various/
Various

Various
Various 176.831 39.260 29.068 0.000 29.068 89.687 334.846 0.000

TISS TTIP SS/CPFF Boeing
St Louis, MO 23.062 1.943 Dec 2009 1.246 Dec 2010 0.000 1.246 0.000 26.251 0.000

TISS TTIP (2) Various/
Various

Various
Various 1.529 0.321 0.235 0.000 0.235 0.000 2.085 0.000

F-15C/D APG-63(V)3
Radar Demo SS/CPFF Boeing

St Louis, MO 43.741 8.000 0.000 0.000 0.000 0.000 51.741 0.000

F-15E RMP SS/CPIF Boeing
St Louis, MO 88.498 138.242 Dec 2009 59.966 Oct 2010 0.000 59.966 17.928 304.634 0.000

F-15E RMP (3) Various/
Various

Various
Various 5.101 26.367 21.506 0.000 21.506 18.797 71.771 0.000

Mode 5 SS/CPAF Boeing
St Louis, MO 36.033 0.000 0.000 0.000 0.000 0.000 36.033 0.000

F-15 RWR Upgrade SS/CPFF BAE
Totowa, NJ 8.596 0.000 0.000 0.000 0.000 0.000 8.596 0.000

F-15C/D IRST TBD/TBD TBD
TBD 0.000 35.000 May 2010 24.941 Dec 2011 0.000 24.941 44.120 104.061 0.000

F-15E CPMP (formerly
ADCP II, part of RMP) SS/CPFF Boeing

St Louis, MO 3.500 7.648 Mar 2010 22.103 Dec 2011 0.000 22.103 47.582 80.833 0.000

F-15E CPMP (formerly
ADCP II, part of RMP)
(4)

Various/
Various

Various
Various 0.000 1.109 Mar 2010 3.796 Dec 2011 0.000 3.796 16.257 21.162 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

PROJECT
670131: Initial Operational Test and Evaluation

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

F-15 Flight Data
Recorder SS/CPIF Boeing

St Louis, MO 2.400 0.000 0.000 0.000 0.000 0.000 2.400 0.000

F-15 MSOGS TBD/TBD TBD
TBD 1.700 0.000 0.000 0.000 0.000 0.000 1.700 0.000

F-15 Chip Scale Atomic
Clock SS/CPFF

Honeywell
Golden Valley,
MN

2.347 0.000 0.000 0.000 0.000 0.000 2.347 0.000

ADCP+ w/VSD TBD/TBD TBD
TBD 0.000 0.000 16.571 Dec 2011 0.000 16.571 0.000 16.571 0.000

ADCP+ w/VSD (5) Various/
Various

Various
Various 0.000 0.000 5.159 0.000 5.159 0.000 5.159 0.000

F-15 Corrosion
Detection and
Visualization Program

TBD/TBD TBD
TBD 0.000 0.800 0.000 0.000 0.000 0.000 0.800 0.000

Subtotal 692.514 299.569 207.192 0.000 207.192 296.308 1,495.583 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

PROJECT
670131: Initial Operational Test and Evaluation

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

(Msn Spt) Misc. TBD/TBD
Wright-Patterson
AFB
OH

3.911 0.000 0.000 0.000 0.000 0.000 3.911 0.000

Subtotal 3.911 0.000 0.000 0.000 0.000 0.000 3.911 0.000

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Boeing (Contractor Test
Team) SS/CPFF Boeing

St Louis, MO 103.124 15.675 Jan 2010 11.887 Dec 2011 0.000 11.887 53.321 184.007 0.000

Eglin (Flt Test) PO Eglin AFB
FL 29.792 4.442 3.379 0.000 3.379 15.404 53.017 0.000

Flight Test Support Various/
Various

Various
Various 1.887 0.281 0.219 0.000 0.219 0.976 3.363 0.000

Subtotal 134.803 20.398 15.485 0.000 15.485 69.701 240.387 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

PROJECT
670131: Initial Operational Test and Evaluation

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 831.228 319.967 222.677 0.000 222.677 366.009 1,739.881 0.000

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

PROJECT
670131: Initial Operational Test and Evaluation
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

PROJECT
670131: Initial Operational Test and Evaluation
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207134F: F-15E SQUADRONS

PROJECT
670131: Initial Operational Test and Evaluation

Schedule Details

Start End
Event Quarter Year Quarter Year

OFP Continuous Development 1 2009 4 2011
Mode 5 EMD - Complete 2 2010 1 2011
F-15E RMP EMD - Complete 1 2009 4 2010
F-15C/D IRST EMD - Start 2 2010 4 2011
Secondary Power System EMD - Complete 1 2009 2 2010
CPMP Pre-EMD Contract Award 4 2010 4 2010
CPMP EMD Phase I Contract Award 2 2010 2 2010
F-15 C/D ADCP+ w/VSD Pre-EMD Contract Award 4 2011 4 2011
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                 118.285
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             The F-15 program has one FY 2011 new start:  F-15C/D Advanced Display Core Processor (ADCP+)with Vertical Situation Display to replace obsolete 25 MHz Central Computers.
             The F-15 is the most versatile fighter in the world today.  The F-15A-D continues to provide air superiority with an undefeated and unmatched aerial combat record.  The F-15E retains this air superiority capability and adds systems, such as advanced imaging and targeting systems, to meet the requirement for all-weather, deep penetration, and night/under-the-weather, air-to-surface attack.  Configured with conformal fuel tanks (CFTs), the F-15E deploys worldwide with minimal tanker support and arrives combat-ready.  A mainstay in operations both domestic and abroad, upgrades to the F-15 (avionics, armament, airframe, and engines) are critical to maintaining combat viability (lethality, survivability, and supportability).
Projected to remain in service past 2030, avionics modernization is key to long-term weapon system viability.  This modernization is built on a foundation of technical studies (both internal to the Air Force and through outside contractors), forestalling obsolescence, exploiting proven technological advances, and leveraging new technology.  Major avionics upgrades center around radar modernization (both hardware and software upgrades) and the exploitation of enhanced capability via wideband radome, precision timing, data delivery and processing technology, precision registration systems, cockpit Head Up Display (HUD) and instrumentation digitization and modernization, central computer processing power increases, digital mission event recording systems and an infrared (IR) based fire control system.  Funds are also used, as required, to resolve Diminishing Manufacturing Sources and Material Shortage (DMSMS) issues.
The proliferation of fourth generation enemy aircraft and sophisticated "double-digit" anti-aircraft missile systems pose a significant threat to F-15 survivability.  A fully integrated electronic warfare suite holds the promise of providing survivability as well as expanded electronic attack capability.
Nearly all improvements are linked to an aircraft operational flight program update schedule that works to integrate new capabilities with the airframe.  These updates are a responsive way to increase the offensive and defensive capability and survivability of the F-15.  Given the comprehensiveness of these changes, significant flight test will be required.  Incorporation of corresponding spiral and/or phased technology/equipment improvements that include support equipment, mission planning systems, and training device upgrades will improve performance, supportability, and line replaceable unit (LRU) throughput.

The F-15E program, PE 0207134F, is assigned budget activity (BA) code 07 because this developmental work upgrades an existing weapons system.
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                 The FY 2010 President's Budget submittal did not reflect FY 2011 through FY 2015 funding.  Therefore, explanation of changes between the two budget positions cannot be made in a relevant manner.
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                         The F-15 is the most versatile fighter in the world today.  The F-15A-D continues to provide air superiority with an undefeated and unmatched aerial combat record.  The F-15E retains this air superiority capability and adds systems, such as advanced imaging and targeting systems, to meet the requirement for all-weather, deep penetration, and night/under-the-weather, air-to-surface attack.  Configured with conformal fuel tanks (CFTs), the F-15E deploys worldwide with minimal tanker support and arrives combat-ready.  A mainstay in operations both domestic and abroad, upgrades to the F-15 (avionics, armament, airframe, and engines) are critical to maintaining combat viability (lethality, survivability, and supportability).
Projected to remain in service past 2030, avionics modernization is key to long-term weapon system viability.  This modernization is built on a foundation of technical studies (both internal to the Air Force and through outside contractors), forestalling obsolescence, exploiting proven technological advances, and leveraging new technology.  Major avionics upgrades center around radar modernization (both hardware and software upgrades) and the exploitation of enhanced capability via wideband radome, precision timing, data delivery and processing technology, precision registration systems, cockpit Head Up Display (HUD) and instrumentation digitization and modernization, central computer processing power increases, digital mission event recording systems, and an infrared (IR) based fire control system.  Funds are also used as required to resolve Diminishing Manufacturing Sources and Material Shortages (DMSMS) issues.
The proliferation of fourth generation enemy aircraft and sophisticated "double-digit" anti-aircraft missile systems pose a significant threat to F-15 survivability.  A fully integrated electronic warfare suite holds the promise of providing survivability as well as expanded electronic attack capability.
Nearly all improvements are linked to an aircraft operational flight program update schedule that works to integrate new capabilities with the airframe.  These updates are a responsive way to increase the offensive and defensive capability and survivability of the F-15.  Given the comprehensiveness of these changes, significant flight test will be required.  Incorporation of corresponding spiral and/or phased technology/equipment improvements that include support equipment, mission planning systems, and training device upgrades will improve performance, supportability, and line replaceable unit (LRU) throughput.

The F-15E program, PE 0207134F, is assigned budget activity (BA) code 07 because this developmental work upgrades an existing weapons system.
                         
                             
                                 F-15C/D APG-63(V)3 Radar Demo.
                                 
                                     11.694
                                     In FY 2009: Capability demonstration event.
                                
                                 
                                     8.000
                                     In FY 2010: Capability demonstration event.
                                
                            
                             
                                 In FY 2009: Complete CDR for LRU 6 and LRU 3.   Detects, jams and deceives hostile radars, and radar/infrared guided weapons on all F-15C/D/E aircraft.
                                 
                                     3.185
                                     In FY 2010: Not Applicable.
                                
                                 
                                     0.000
                                     In FY 2011: Not Applicable.
                                
                            
                             
                                 In FY 2010: Not Applicable.
                                 
                                     1.700
                                     In FY 2011: Not Applicable.
                                
                                 
                                     0.000
                                      Chip Scale Atomic Clock (CSAC).
                                
                            
                             
                                 In FY 2011: Not Applicable.
                                 
                                     2.347
                                     In FY 2011 OCO: Not Applicable.
                                
                                 
                                     0.000
                                     In FY 2011 OCO: Not Applicable. (1)
                                
                            
                        
                         
                             
                                 MAJOR THRUST: Operational Flight Program (OFP) Development Efforts.  Provides OFP program software and hardware updates to integrate new capabilities on all F-15 aircraft.
                                 
                                     
                                         75.127
                                         In FY 2009: Completed Suite 6 F-15 C/D Validation/Verification (Val/Ver). Began Suite 7E development and completed Preliminary Design Review (PDR) and Critical Design Review (CDR).  Conducted requirements definition and trade studies for Suite 7 F-15 C/D.  Continued organic software support. Continuation of Special Projects development efforts.  Complete Suite 6E Val/Ver.
                                    
                                
                                 
                                     
                                         80.139
                                         In FY 2010: Complete Suite 7E Test Readiness Review (TRR).  Begin Suite 7 F-15 C/D design work.  Begin Suite 8 planning efforts.  Continued organic software support.  Continuation of Special Projects development efforts.
                                    
                                     
                                         51.710
                                    
                                     
                                         51.710
                                         In FY 2011: Complete Suite 7E System Verification Review (SVR).  Complete Suite 7 F-15 C/D PDR and CDR.  Begin Suite 8 development.  Continue organic software support. Continuation of Special Projects development efforts.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST: Flight testing of improvements initiated in prior years.  Baseline infrastructure and personnel support for F-15 flight test operations.  Purchases long-lead test support assets and u...
                                 
                                     
                                         19.211
                                         In FY 2009: Continuation of flight test activities at Eglin AFB, FL.
                                    
                                
                                 
                                     
                                         20.398
                                         In FY 2010: Continuation of flight test activities at Eglin AFB, FL.
                                    
                                     
                                         15.484
                                    
                                     
                                         15.484
                                         In FY 2011: Continuation of flight test activities at Eglin AFB, FL.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST: Development of Tactical Electronic Warfare System (TEWS) Intermediate Support System (TISS) Technology Insertion Program (TTIP).
                                 
                                     
                                         2.337
                                         In FY 2009: Completed RF Interface Test Module (RITM) integration with the TISS station; Started RITM integration with the TISS Test Program Sets (TPS).  Completed second year of TISS Engineering Support.  Replaces the TEWS TISS radio frequency interface on 36 stations and provides 4 years of Engineering Support.
                                    
                                
                                 
                                     
                                         2.264
                                         In FY 2010: Complete RITM integration with TISS TPSs; conduct the formal System Compatibility Test (SCT) on the new RITM.  Conduct the third year of TISS Engineering Support.  Replaces the TEWS TISS radio frequency interface on 36 stations and provides 4 years of Engineering Support.
                                    
                                     
                                         1.490
                                    
                                     
                                         1.490
                                         In FY 2011: Conduct the fourth year of TISS Engineering Support.  Replaces the TEWS TISS radio frequency interface on 36 stations and provides 4 years of Engineering Support.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST: Mode 5 Identify Friend or Foe (IFF) Development Efforts.  Integrates new Mode 5 encryption onto F-15 C/D/E  as part of OFP development.
                                 
                                     
                                         4.268
                                         In FY 2009: Continuation of development activities with the completion of the TRR.
                                    
                                
                                 
                                     
                                         0.000
                                         In FY 2010: Not Applicable.
                                    
                                     
                                         0.000
                                    
                                     
                                         0.000
                                         In FY 2011: Not Applicable.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST: F-15E Radar Modernization Program (RMP).  New AESA radar replacing legacy APG-70 radars on all 223 F-15E aircraft.
                                 
                                     
                                         74.136
                                         In FY 2009: Continued design efforts and completed PDR.
                                    
                                
                                 
                                     
                                         164.609
                                         In FY 2010: Continue design efforts and complete CDR.  Complete Electronic Systems Integration Laboratory (ESIL) TRR.  Manufacturing and taking delivery of RMP kit hardware.  Begin modification of flight test aircraft .
                                    
                                     
                                         81.423
                                    
                                     
                                         81.423
                                         In FY 2011: Begin flight test and complete SVR.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST: F-15C/D Infared Search and Track system (IRST).  Provides 176 F-15C/Ds with a fast scanning air to air detection, tracking and ranging capability in the IR spectrum.
                                 
                                     
                                         0.000
                                         In FY 2009: Not Applicable.
                                    
                                
                                 
                                     
                                         35.000
                                         In FY 2010: Procurement of time-critical test assets including IR receiver, IRST processor and IRST data recorder.  Begin pod configuration studies and Very High Speed Integrated Circuit Central Computer (VCC) OFP software development effort.
                                    
                                     
                                         24.941
                                    
                                     
                                         24.941
                                         In FY 2011: Continue development of VCC OFP, Radar OFP, and the Controls and Displays OFP.  Begin developing  IRST pod, pylon and associated Group A hardware and wiring.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST: F-15E Computer Processor Modernization Program (CPMP) (previously ADCP II, part of RMP).
                                 
                                     
                                         3.500
                                         In FY 2009: Began risk reduction efforts.  Provides a central computer upgrade on 223 F-15Es to replace the ADCP.
                                    
                                
                                 
                                     
                                         8.757
                                         In FY 2010: Continuation of risk reduction efforts and begin design efforts.  Provides a central computer upgrade on 223 F-15Es to replace the ADCP.
                                    
                                     
                                         25.899
                                    
                                     
                                         25.899
                                         In FY 2011: Continuation of design efforts with completion of PDR and CDR and purchase of test assets.  Provides a central computer upgrade on 223 F-15Es to replace the ADCP.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST: Mission Support, Other Government Cost
                                 
                                     
                                         3.911
                                         In FY 2009: Continued program office support at Wright-Patterson, AFB.
                                    
                                
                                 
                                     
                                         0.000
                                         In FY 2010: Not Applicable.
                                    
                                     
                                         0.000
                                    
                                     
                                         0.000
                                         In FY 2011: Not Applicable.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST: Flight Data Recorder (FDR) program
                                 
                                     
                                         2.400
                                         In FY 2009: provides the F-15 fleet with a FDR and crash survivable memory unit to assist in mishap investigations, provide fleet life management capability, and support structural integrity programs.  Development on-going, scheduled to complete in FY10.
                                    
                                
                                 
                                     
                                         0.000
                                         In FY 2010: Not Applicable.
                                    
                                     
                                         0.000
                                    
                                     
                                         0.000
                                         In FY 2011: Not Applicable.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST:  Advanced Display Core Processor (ADCP) Plus w/Vertical Situation Display (VSD) is the replacement F-15 C/D computer.   This effort is a new start in FY11.
                                 
                                     
                                         0.000
                                         In FY 2009: Not Applicable.
                                    
                                
                                 
                                     
                                         0.000
                                         In FY 2010: Not Applicable.
                                    
                                     
                                         21.730
                                    
                                     
                                         21.730
                                         In FY 2011: Begin risk reduction activities, requirements definition and develop statement of work for Phase 0/1.  Provides a high resolution color display to replace the current F-15 C/D VSD.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST:  Corrosion Detection and Visualization Program.  Initiate study to reduce corrosion in airframe structure and LRUs.
                                 
                                     
                                         0.000
                                         In FY 2009: Not Applicable.
                                    
                                
                                 
                                     
                                         0.800
                                         In FY 2010:  Begin study.
                                    
                                     
                                         0.000
                                    
                                     
                                         0.000
                                         In FY 2011: Not Applicable.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                        
                         
                             
                                 PE 0207130F
                                  Aircraft Modification (F-15 A/B/C/D Squadrons)    [BP 11]
                                 
                                     40.739
                                     58.143
                                     166.209
                                     166.209
                                     0.000
                                     159.061
                                     242.278
                                     219.417
                                     198.203
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0207134F
                                  Aircraft Modification (F-15E Squadrons [BP11]
                                 
                                     8.433
                                     59.669
                                     134.859
                                     134.859
                                     0.000
                                     138.390
                                     144.495
                                     144.210
                                     142.140
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0207445F
                                  Aircraft Modification (Fighter Tactical Data Link) [BP11]
                                 
                                     0.000
                                     0.000
                                     0.174
                                     0.174
                                     0.000
                                     3.073
                                     3.064
                                     3.117
                                     5.533
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0809731F
                                  Aircraft Modification (Training Support to Units) [BP11]
                                 
                                     0.000
                                     0.979
                                     0.993
                                     0.993
                                     0.000
                                     1.008
                                     1.027
                                     1.046
                                     1.067
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0207130F (1)
                                  Aircraft Support Equipment (O&I) (F-15 A/B/C/D Squadrons) [BP 12]
                                 
                                     13.165
                                     12.728
                                     4.947
                                     4.947
                                     0.000
                                     5.022
                                     5.106
                                     5.193
                                     5.290
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0207134F (2)
                                  Aircraft Post Production Support (F-15E Squadrons (PE 0207134F) [BP 13]
                                 
                                     20.134
                                     15.694
                                     21.599
                                     21.599
                                     0.000
                                     2.589
                                     2.631
                                     2.676
                                     2.726
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0207130F (3)
                                  Aircraft Initial Spares and Repairs (F-15 A/B/C/D Squadrons)  [BP 16]
                                 
                                     1.240
                                     1.680
                                     6.422
                                     6.422
                                     0.000
                                     0.097
                                     0.097
                                     9.156
                                     23.327
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0207134F (4)
                                  Aircraft Initial Spares and Repairs (F-15E Squadrons)  [BP 16]
                                 
                                     4.101
                                     0.195
                                     18.107
                                     18.107
                                     0.000
                                     18.895
                                     19.210
                                     18.806
                                     19.158
                                     0.000
                                     0.000
                                
                            
                        
                         Program is a continuation of effort which includes the development of all F-15 models.  Funds are executed organically in support of equipment improvement, study, analysis, and test.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
                         
                             
                                 Product Development
                                 
                                     
                                         OFP Suite 5/6/7/8 Development and Test
                                         SS
                                         CPAF
                                         Boeing
                                          St Louis, MO
                                         
                                             299.176
                                             
                                                 40.879
                                                 2009-12
                                            
                                             
                                                 22.601
                                            
                                             
                                                 22.601
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             61.937
                                             424.593
                                             0.000
                                        
                                    
                                     
                                         OFP Suite 5/6/7/8 Development and Test (1)
                                         Various
                                         Various
                                         Various
                                          Various
                                         
                                             176.831
                                             
                                                 39.260
                                            
                                             
                                                 29.068
                                            
                                             
                                                 29.068
                                            
                                             
                                                 0.000
                                            
                                             89.687
                                             334.846
                                             0.000
                                        
                                    
                                     
                                         TISS TTIP
                                         SS
                                         CPFF
                                         Boeing
                                          St Louis, MO
                                         
                                             23.062
                                             
                                                 1.943
                                                 2009-12
                                            
                                             
                                                 1.246
                                            
                                             
                                                 1.246
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             26.251
                                             0.000
                                        
                                    
                                     
                                         TISS TTIP (2)
                                         Various
                                         Various
                                         Various
                                          Various
                                         
                                             1.529
                                             
                                                 0.321
                                            
                                             
                                                 0.235
                                            
                                             
                                                 0.235
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.085
                                             0.000
                                        
                                    
                                     
                                         F-15C/D APG-63(V)3  Radar Demo
                                         SS
                                         CPFF
                                         Boeing
                                          St Louis, MO
                                         
                                             43.741
                                             
                                                 8.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             51.741
                                             0.000
                                        
                                    
                                     
                                         F-15E RMP
                                         SS
                                         CPIF
                                         Boeing
                                          St Louis, MO
                                         
                                             88.498
                                             
                                                 138.242
                                                 2009-12
                                            
                                             
                                                 59.966
                                            
                                             
                                                 59.966
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             17.928
                                             304.634
                                             0.000
                                        
                                    
                                     
                                         F-15E RMP (3)
                                         Various
                                         Various
                                         Various
                                          Various
                                         
                                             5.101
                                             
                                                 26.367
                                            
                                             
                                                 21.506
                                            
                                             
                                                 21.506
                                            
                                             
                                                 0.000
                                            
                                             18.797
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